

Project Update

Start Date: Summer 2011 (Engineering)

Contractor: Not yet tendered

Proposed Completion: Fall 2014

Percent Complete: 0%

Completed Activities

Aecom has been retained to plan, design and administrate the Initial Stage Improvements to the Stoney Trail / Macleod Trail Interchange. Aecom has completed preliminary work including review of previous Functional Planning Studies, contacting potential stakeholders, coordinating with The City of Calgary and contacting utility companies in the area.

An Information Session was held on October 26, 2011, providing the public an opportunity to comment on the proposed interchange improvements. The Information Session presentation boards are posted on the project main web page under Background.

Project Status for Fall 2011

Aecom is undertaking preliminary design work for the Initial Stage Improvements based upon past functional studies, feedback from the public / stakeholders and site specific constraints. Aecom is conducting site surveys, traffic analysis, geotechnical investigation, environmental and historical assessments of the area.

Utility companies, Enmax, Telus, Atco Gas, Bell, etc. are being contacted to review their utilities for potential conflicts prior to interchange construction.

Next Steps

Utility companies will be undertaking design of any adjustments to their utilities.

Detail design of the roads, ramps, bridges and storm water ponds will be undertaken. The tender of the interchange project and pricing from potential contractors is not anticipated until Fall 2012.

Construction Information

Construction of the interchange improvements is not expected to commence until Winter 2012.

For more information on this project please call (403) 270-9203 or email stoney.trail@aecom.com.