

1.0 GENERAL

1.1 FORMAT OF SCHEDULE

- .1 Base the format of the construction schedule on the following:
 - .1 Horizontal bar chart of sufficient size to clearly indicate all required information.
 - .2 Time divided into months, weeks, and days. Identify the first workday of each week.
 - .3 Space for revisions.

1.2 QUALITY OF SCHEDULE

- .1 Provide a separate bar for each activity.
- .2 Indicate the start and completion dates for each activity, and the work restriction and Milestone Dates, and the Contract Time specified in Section 01110 – Summary of Work.
- .3 Indicate the projected percentage of completion for each activity as of the first day of each month.
- .4 Provide a separate bar for each specified allowance [except for unforeseen work]. List each definable activity for each allowance. Include dates for receipt of documentation or information pertaining to work covered by the allowances.

1.3 SUBMITTALS

- .1 Provide the following submittals.
- .2 Construction schedule:
 - .1 Within 10 days of receipt, the Minister will either return the submitted construction schedule to the Contractor with no exceptions taken or require revisions to the construction schedule. Provide a revised construction schedule within 5 days of receiving the Minister's comments, if any.
 - .2 An initial construction schedule for the Minister's review within 15 days after the date of commencement of the Contract.
 - .3 Updated construction schedule within 5 days after the end of each month.
 - .4 Progress revisions within 15 days after receiving notice to do so from the Minister.

1.4 USE OF THE CONSTRUCTION SCHEDULE

- .1 Adhere to, and require that all Subcontractors and Suppliers adhere to, the construction schedule.

1.5 PROGRESS REVISIONS

- .1 Revise the construction schedule upon request by the Minister if, in the Minister's opinion:

- .1 the progress of the Work is substantially different from the latest construction schedule and the date of Substantial Performance of the Work appears to be in jeopardy;
 - .2 the Work is being performed in a sequence that is not in keeping with the general work sequence of the latest construction schedule; or
 - .3 a revision is necessary to reflect a required adjustment to the Contract Time that has been authorized by the Minister.
- .2 Outline methods to be used to complete the Work within the Contract Time.

2.0 PRODUCTS – NOT USED

3.0 EXECUTION – NOT USED

END OF SECTION