

SCHEDULE 2

CONTRACTOR'S CONSTRUCTION SCHEDULE

1. GENERAL

1.1 Capitalized Terms

Capitalized terms used in this Schedule that are the same as the capitalized terms used in the Agreement to Design and Build Anthony Henday Drive and Stony Plain Road/100 Avenue Interchange, City of Edmonton, Alberta, Canada (the "DB Agreement") between Her Majesty the Queen in right of Alberta and the Contractor, as defined therein, or Schedule 14 (Technical Requirements) to the DB Agreement, have the definitions as set out in the DB Agreement or Schedule 14, as applicable. The following capitalized terms used in this Schedule have the following meanings:

[NOTE TO DRAFT: WHEN PREPARING APPENDIX 1, PROPONENTS MUST USE, WHERE APPROPRIATE, THE DEFINED TERMS USED IN THE DB AGREEMENT, INCLUDING SCHEDULE 14.]

1.2 DB Agreement Reference

This Schedule is referenced in sections 1.1 and 1.3 of the DB Agreement.

2. CONTRACTOR'S CONSTRUCTION SCHEDULE

2.1 Contractor's Construction Schedule

The Contractor's Construction Schedule as described in Section 100.2.3 of Schedule 14 (Technical Requirements) is specified in Appendix 1, as attached and forming part of this Schedule, and if necessary shall be amended or supplemented by the Contractor as required in accordance with Schedule 14 (Technical Requirements) and Schedule 5 (Design and Plan Certification Process and Review Procedure).

**Appendix 1
(Contractor's Construction Schedule)**