

Project Update

Start Date: February 21, 2006

Contractor: Top Notch Construction Ltd.
South Rock

Proposed Completion: July 2007
Fall 2009

Percent Complete: 100%
10%

Completed Activities

Top Notch Construction Ltd. has completed the earthworks, utilities, and drainage east of West Nose Creek to the future bridge over CPR tracks west of Deerfoot Trail.

Traffic is on the new Harvest Hills Boulevard (Centre Street N.) permanent roadway, which detours around the future interchange location.

15 Street NE has been permanently diverted under Stoney Trail beside the CPR tracks. 14 Street NW has been closed at Stoney Trail.

Project Status for Spring 2008

Street light and fencing construction will be advanced in this area.

Next Steps

South Rock's contract includes all pavement from Country Hills Boulevard NW to 15 Street NE, including mainline, ramps and cross streets. It also includes completion of grading, paving, underground shallow utilities, signs and lighting. This work will be undertaken over the course of 2008 and 2009.

Construction Information

Additional noise berms or noise walls will not be required, as projected Stoney Trail traffic will not exceed provincial noise limits.

The complete earthworks included the future ramps and bridge fills for the future interchanges at 14th Street NW and 11th Street NE. This will allow the interchange to be expanded much quicker in the future when traffic warrants and funding is available.

Stoney Trail will be a busy construction zone from now through 2008. Please do not enter as construction activities present significant hazards to the public.

For more information on this project please call (403) 270-9203 or email stoney.trail@uma.aecom.com.