

# Project Update

---

**Start Date:** February 21, 2006

**Contractor:** Top Notch Construction Ltd.  
South Rock

Proposed Completion: July 2007  
Fall 2009

**Percent Complete:** 100%  
30%

## Completed Activities

*Top Notch Construction Ltd. has completed the earthworks, utilities, and drainage east of West Nose Creek to the future bridge over CPR tracks west of Deerfoot Trail.*

*Traffic is on the new Harvest Hills Boulevard (Centre Street N.) permanent roadway, which detours around the future interchange location.*

*15 Street NE has been permanently diverted under Stoney Trail beside the CPR tracks. 14 Street NW has been closed at Stoney Trail.*

## Project Status for Summer 2008

*Final grading, gravelling and street light construction will be advanced in this area.*

## Next Steps

*South Rock's contract includes all pavement from Country Hills Boulevard NW to 15 Street NE, including mainline, ramps and cross streets. It also includes completion of grading, paving, underground shallow utilities, signs and lighting. This work will be undertaken over the course of 2008 and 2009. Stoney Trail east of Harvest Hills Boulevard will not be open to traffic until fall 2009 when the Deerfoot Trail Interchange is complete.*

## Construction Information

*Additional noise berms or noise walls will not be required, as projected Stoney Trail traffic will not exceed provincial noise limits.*

*The complete earthworks include the future ramps and bridge fills for the future interchanges at 14<sup>th</sup> Street NW and 11<sup>th</sup> Street NE. This will allow the interchange to be expanded much quicker in the future when traffic warrants and funding is available.*

***Stoney Trail will be a busy construction zone from now through 2008. Please do not enter as construction activities present significant hazards to the public.***

For more information on this project please call (403) 270-9203 or email [stoney.trail@uma.aecom.com](mailto:stoney.trail@uma.aecom.com).