

Project Update

Start Date: February 21, 2006

Contractor: Top Notch Construction Ltd.
South Rock

Proposed Completion: July 2007
Fall 2009

Percent Complete: 100%
98%

Completed Activities

Top Notch Construction Ltd. has completed the earthworks, utilities, and drainage east of West Nose Creek to the future bridge over CPR tracks west of Deerfoot Trail.

Traffic is on the new Harvest Hills Boulevard (Centre Street N.) permanent roadway, which detours around the future interchange location.

15 Street NE has been permanently diverted under Stoney Trail beside the CPR tracks. 14 Street NW has been closed at Stoney Trail.

Project Status for Spring 2009

Roadwork construction has resumed with completion anticipated in July 2009. South Rock is completing overhead signage, minor deficiencies and site cleanup of the interchange.

Next Steps

No access to Stoney Trail will be permitted beyond Sarcee Trail until July 2009 when it is anticipated that Stoney Trail extension will be opened to traffic from Sarcee Trail to Harvest Hills Boulevard.

Connection to Deerfoot Trail is expected to be completed late fall 2009. This final portion of the Northwest Stoney Trail will be timed with the opening of the Northeast Stoney Trail from Deerfoot Trail to 17 Avenue SE.

Construction Information

Additional noise berms or noise walls will not be required, as projected Stoney Trail traffic will not exceed provincial noise limits.

The complete earthworks include the future ramps and bridge fills for the future interchanges at 14 Street NW and 1st Street NE. This will allow the interchange to be expanded much quicker in the future when traffic warrants and funding is available.

Stoney Trail will be a busy construction zone from now through 2009. Please do not enter as construction activities present significant hazards to the public.

For more information on this project please call (403) 270-9203 or email stoney.trail@aecom.com.