

Project Update

Start Date: July 20, 2005

Contractor: Kidco / PCL
South Rock

Proposed Completion: December 2006
October 2008

Percent Complete: 100%
20%

Completed Activities

Kidco has completed the utilities and earthworks.

The West Nose Creek bridges have been completed by PCL Construction Management Inc.

Project Status for Spring 2008

Traffic is currently being maintained on paved detours at Beddington Trail, Sarcee Trail, and Country Hills Blvd.

South Rock is progressing with road surface construction between Country Hills Boulevard and Sarcee Trail with gravelling and paving. Street light construction is near completion in this area.

Next Steps

Once paving is complete on Stoney Trail between Country Hills Boulevard and Sarcee Trail, South Rock will progress with gravelling and paving between Sarcee Trail and Beddington Trail.

Once Country Hills Boulevard bridge is complete, South Rock will be constructing the roads, street lighting, signals and signage for the partial opening of the interchange. This is anticipated to occur in July 2008 and may include limited closures of Country Hills Boulevard east of Stoney Trail.

South Rock's contract includes all pavement from Country Hills Boulevard NW to 15 Street NE, including mainline, ramps and cross streets. It also includes completion of grading, paving, underground shallow utilities, signs and lighting. This work will be undertaken over the course of 2008.

Construction Information

The complete earthworks included the future ramps and bridge fills for the expansion of the Shaganappi Trail Interchange. This will allow the interchange to be expanded much quicker in the future when traffic warrants and funding is available.

Stoney Trail will be a busy construction zone from now through 2008. Please do not enter as construction activities present significant hazards to the public.

For more information on this project please call (403) 270-9203 or email stoney.trail@uma.aecom.com.