

Project Update

Start Date: July 20, 2005

Contractor: Kidco / PCL
South Rock

Proposed Completion: December 2006
July 2009

Percent Complete: 100%
80%

Completed Activities

Kidco has completed the utilities and earthworks.

The West Nose Creek bridges have been completed by PCL Construction Management Inc.

Traffic has been realigned at Country Hills Boulevard, Sarcee Trail and Beddington Trail, and is now utilizing the recently completed bridges. More information is provided in the Maps section.

Stoney Trail has been extended from Country Hills Boulevard to Sarcee Trail.

Project Status for Fall 2008

South Rock is completing the road surface construction between Country Hills Boulevard and Beddington Trail. Street light construction is also being completed in these areas.

Next Steps

South Rock will be paving between Sarcee Trail and Beddington Trail. Other work to be completed includes line painting, signage, and environmental measures.

No access to Stoney Trail will be permitted beyond Sarcee Trail until late summer 2009.

South Rock's contract includes all pavement from Country Hills Boulevard NW to 15 Street NE, including mainline, ramps and cross streets. It also includes completion of grading, paving, underground shallow utilities, signs and lighting. This work will be finished over the course of 2009.

Construction Information

The complete earthworks include the future ramps and bridge fills for the expansion of the Shaganappi Trail Interchange. This will allow the interchange to be expanded much quicker in the future when traffic warrants and funding is available.

Stoney Trail will be a busy construction zone from now through 2009. Please do not enter as construction activities present significant hazards to the public.

For more information on this project please call (403) 270-9203 or email stoney.trail@aecom.com.