

Project Update

Start Date: July 20, 2005

Contractor: Kidco / PCL
South Rock

Proposed Completion: December 2006
July 2009

Percent Complete: 100%
98%

Completed Activities

Kidco has completed the utilities and earthworks.

The West Nose Creek bridges have been completed by PCL Construction Management Inc.

Traffic has been realigned at Country Hills Boulevard, Sarcee Trail and Beddington Trail, and is now utilizing the recently completed bridges. More information is provided in the Maps section.

Stoney Trail has been opened to traffic from Country Hills Boulevard to Sarcee Trail.

South Rock has completed the asphalt pavement surface from Country Hills Boulevard to 15 Street NE.

Project Status for Spring 2009

South Rock is completing the topsoiling, seeding, overhead signage, guardrail, line painting, general site cleanup and miscellaneous works.

Next Steps

No access to Stoney Trail will be permitted beyond Sarcee Trail until July 2009 when it is anticipated that Stoney Trail extension will be opened to traffic from Sarcee Trail to Harvest Hills Boulevard.

Connection to Deerfoot Trail is expected to be completed late fall 2009. This final portion of the Northwest Stoney Trail will be timed with the opening of the Northeast Stoney Trail from Deerfoot Trail to 17 Avenue SE.

Construction Information

Stoney Trail will be a busy construction zone from now through 2009. Please do not enter as construction activities present significant hazards to the public.

For more information on this project please call (403) 270-9203 or email stoney.trail@aecom.com.