

# Project Update

---

**Start Date:** July 8, 2008

**Contractor:** Graham Infrastructure, A JV

**Proposed Completion:** September 2009

**Percent Complete:** 60%

## Completed Activities

*Scenic Acres Link has been lowered and constructed to its new and final alignment. Stoney Trail temporary detour has been completed. More information is provided in the Maps section.*

*The bridge piles, abutments, girders, decks and barriers have been completed. Significant portions of the earthworks for the Tuscany Blvd. connector have been completed as well as portions of the underground stormwater system. Most of the asphalt paving of the ultimate southbound Stoney Trail north of the interchange has completed.*

## Project Status for Summer 2009

*Traffic on Tuscany Boulevard will be detoured and reduced to one lane in each direction for a period of six weeks to construct the new alignment of the roadway. Stage 1 of the detour will be initiated the week of July 13. In this stage traffic will be maintained on Tuscany Boulevard in its current east/west alignment and continue to use the existing intersection with Stoney Trail. More information is provided in the Maps section under the link "Stage 1 - Tuscany Boulevard Detour for Road Construction Site Plan". Stage 2 of the detour will shift traffic onto the ultimate alignment of Tuscany Boulevard and include the partial opening of the Scenic Acres Link Interchange. It is anticipated that Stage 2 will be implemented by the end of July, subject to weather. Additional information can be seen under the link "Stage 2 - Tuscany Boulevard Detour for Road Construction Site Plan" in the Map section.*

*Earthworks and paving operations are anticipated to begin with the new southbound Stoney Trail roadway, followed by the completion of the Scenic Acres Link/Tuscany Boulevard connector. The remaining underground stormwater system will commence.*

## Next Steps

- Complete Stoney Trail bridge barriers and approaches
- Complete street light illumination, signage and pavement markings and open new the southbound Stoney Trail to traffic and remove the existing Stoney Trail/Tuscany Blvd. intersection including signals
- Complete detour obliterations, stormwater ponds, landscaping, signage and miscellaneous works

## Construction Information

***Stoney Trail will be a busy construction zone from now through 2009. Please do not enter as construction activities present significant hazards to the public.***

For more information on this project please call (403) 716-8198 or email [transportation.calgary@stantec.com](mailto:transportation.calgary@stantec.com).