

## Project Update

---

**Start Date:** Summer 2007

**Contractor:** South Rock Ltd

**Proposed Completion:** Summer 2008

**Percent Complete:** 0%

### Completed Activities

*No work has started yet.*

### Project Status for Spring 2007

*An interchange will now be constructed, rather than a signalized intersection, at Stoney Trail and Beddington Trail. This interchange will carry Beddington Trail over Stoney Trail.*

*The pavement contract has been awarded to South Rock Ltd. The contractor will be undertaking preliminary work in localized areas this spring.*

### Next Steps

*Work is anticipated to commence on the bridge this summer, and be completed summer 2008. In the meantime, Beddington Trail traffic will continue to use the existing paved two lane detour road across the Transportation Utility Corridor (TUC).*

*Additional work on Beddington Trail north and south of the TUC is the responsibility of the City of Calgary.*

*The pavement contract includes all pavement from Country Hills Boulevard NW to 15 Street NE, including mainline, ramps and cross street. It also includes completion of grading, paving, signs and lighting. This work will be undertaken over the course of 2007 and 2008.*

### Construction Information

***Stoney Trail will be a busy construction zone from now through 2008. Please do not enter as construction activities present significant hazards to the public.***

For more information on this project please call (403) 270-9203 or email [stoney.trail@uma.aecom.com](mailto:stoney.trail@uma.aecom.com).