

# Project Update

---

## Completed Activities

The contract for the Stoney Trail / Crowchild Trail detour has been awarded to Caliber Systems Inc.

## Project Status for October 2005

The contractor will begin constructing the earthworks for the detour of westbound Crowchild Trail. Once complete, they will be paving the detour lanes.

The contractor will begin removing topsoil at Stoney Trail / Crowchild Trail to be used at the Stoney Trail / Trans-Canada Highway interchange site.

## Next Steps

Construction of the Scenic Acres Link interchange will begin in Spring 2006. It is anticipated that construction crews will begin excavating earthworks along Scenic Acres Link in mid-October. This work is required for the future ramp of the Scenic Acres link interchange. The dirt will be moved from the area to be used at the Stoney Trail / Trans-Canada Highway interchange site.

Construction of the Crowchild Trail Bridge is expected to begin in March 2006.

## Construction Information

Once completed, the detour at Stoney Trail / Crowchild Trail will have the same number of traffic lanes as the existing intersection, but will operate at lower posted speeds.

The detour is being constructed north of the existing intersection and will be in place to facilitate construction of the bridges. Traffic will be moved back onto the existing alignment, once the bridge construction is complete.

During construction, the speed limits along Stoney Trail and nearby roadways may be reduced. Major closures or detours are intended to occur only during off-peak hours and detour signs will be posted to assist motorists.

For more information on this project please call (403) 716-8198 or email [transportation.calgary@stantec.com](mailto:transportation.calgary@stantec.com).