

Project Update

Start Date: February 21, 2006

Contractor: Top Notch Construction Ltd.

Proposed Completion: October, 2006

Percent Complete: 80%

Completed Activities

*The **east grading contract** was awarded to Top Notch Construction Ltd. This includes earthworks, utilities, and drainage east of West Nose Creek to the future bridge over CPR tracks west of Deerfoot Trail.*

6 Street NE has been closed at 144 Avenue north of Stoney Trail. Some modifications have been made to earth berms to alleviate residents' concerns.

Project Status for September 2006

Grading commenced this spring, with approximately 100 pieces of construction equipment on site.

Traffic will be maintained on Harvest Hills Boulevard (Centre Street N.), and a detour will be paved in September, 2006 to facilitate completion of earthworks and the connection to Harvest Hills Boulevard.

Next Steps

Road surfacing, which includes detour removal, completion of grading, paving, signs and lighting, will be tendered early 2007.

Earthworks will be completed now for future interchanges at 14 Street NW, Centre Street N.(Harvest Hills Boulevard), and 11 Street NE.

14 Street NW will be closed at Stoney Trail on the north side. When Stoney Trail is opened to traffic, a new right-in, right-out only access will be provided to the south.

15 Street NE will be diverted east, under Stoney Trail, along the CPR tracks in 2007.

Construction Information

Additional noise berms or noise walls will not be required, as projected Stoney Trail traffic will not exceed provincial noise limits.

Stoney Trail will be a busy construction zone from now through 2008. Please do not enter as construction activities present significant hazards to the public.

For more information on this project please call (403) 270-9203 or email stoney.trail@uma.aecom.com.