

Project Update

Start Date: July 20, 2005

Contractor: Kidco / PCL

Proposed Completion: October, 2006

Percent Complete: 85%

Completed Activities

The contractor has been working on utilities and earthworks and they are substantially completed between Country Hills Boulevard and Sarcee Trail.

The bridge tender for the West Nose Creek Bridges was awarded to PCL Construction Management Inc.

Abutments, piers, girders and bridge deck for the bridges at West Nose Creek are complete.

Project Status for September 2006

West Nose Creek bridge construction is underway and expected to be completed by the end of September.

Traffic is currently being maintained on paved detours at Beddington Trail, Sarcee Trail, Shaganappi Trail and Country Hills Blvd.

Next Steps

Road surfacing, which includes detour removal, completion of grading, and pavement, signs and lighting, will be tendered early 2007.

Construction Information

Additional noise berms or noise walls will not be required, as projected Stoney Trail traffic will not exceed provincial noise limits.

Beddington Trail will be constructed as an at grade signalized intersection. Completion of the interchange at this location will occur in the future when traffic warrants and budgets are allocated.

Grading is progressing for the future expansion of the Beddington Trail and Shaganappi Trail Interchanges. This will allow the interchanges to be expanded much quicker in the future when traffic warrants and funding is available.

Stoney Trail will be a busy construction zone from now through 2008. Please do not enter as construction activities present significant hazards to the public.

For more information on this project please call (403) 270-9203 or email stoney.trail@uma.aecom.com.