

Project Update

Start Date: December 14, 2011

Contractor: Acciona Infrastructure Canada

Proposed Completion: Fall 2014

Percent Complete: 1 %

Completed Activities

Aecom has been retained to plan, design and administrate the interchange construction. Aecom has completed a comprehensive functional planning study, site survey, traffic analysis, geotechnical investigation, and detailed design of the interchange.

Acciona Infrastructure Canada has been awarded the construction contract for the project.

Project Status for Winter 2011/12

Acciona is preparing traffic accommodation and environmental construction operation plans, preparing staging and construction schedules, arranging sub-contractors and ordering materials.

Preliminary construction activities have commenced on the southbound Stoney Trail bridge over the CP Rail facilities with drainage pipes and earth fills.

Utility companies, such as Enmax, Telus, Atco Gas, etc., are finalizing their designs for adjustment and scheduling their respective modifications.

Next Steps

Utility companies will be undertaking adjustments to their utilities.

Construction of the new southbound Stoney Trail bridge over the CP Rail facilities will start with foundation construction and concrete placement.

The construction of a connector road between Nose Hill Drive and Bearspaw Dam Road south of Tuscany Hill is anticipated in early spring 2012. This connector road will then be used as a detour for Nose Hill Drive, allowing the signals to be removed from Stoney Trail. Adjustments to underground storm pipes are required as well as the placement of earth work for the interchange ramps, bridge approaches and the realignment of Nose Hill Drive.

Construction Information

For more information on this project, please call (403) 270-9203 or email stoney.trail@aecom.com.