

# Project Update

---

**Start Date:** December 14, 2011

**Contractor:** Acciona Infrastructure Canada

**Proposed Completion:** Fall 2014

**Percent Complete:** 60 %

## Completed Activities

*Aecom has been retained to plan, design and administrate the interchange construction. Acciona Infrastructure Canada has been awarded the construction contract for the project.*

*Acciona has completed the Nose Hill Drive bridge road approach fills, the pile foundations, the centre piers, the abutments and fabrication of the bridge girders. The southbound Stoney Trail bridge deck has been constructed as well as the adjacent pedestrian bridge deck.*

## Project Status for Summer 2013

*Acciona is progressing with the construction of the Nose Hill Drive bridge over Stoney Trail, with lifting of the concrete girders and construction of concrete deck. Construction will also continue of the new southbound Stoney Trail over CPR bridge with the fabrication and installation of the barriers and bridge approach ends.*

*Construction of the retaining walls at the north end of the wildlife underpass is nearing completion. Earth works will continue with initial focus on the construction of Nose Hill Drive on both sides of Stoney Trail and on the new southbound Stoney Trail between Scenic Acres Link/Tuscany Boulevard and Nose Hill Drive. Gravel and asphalt paving in these areas is progressing.*

*Offsite fabrication of bridge railings, overhead sign structures and streetlight poles has been started.*

*Utility companies, such as Enmax, Telus, etc., are progressing with adjustments to their respective utility modifications.*

## Next Steps

*Construction of the permanent recreation pathway in both the northwest and northeast quadrant of the interchange, followed by the southwest quadrant.*

*Reconstruction of the retaining wall at the south end of the wildlife underpass.*

*Various short term traffic detours are anticipated in 2013. Additional information on major detours will be provided in the days leading up to the start of the detours. The schedule for construction and opening of detours and permanent roadways is subject to inclement weather.*

## Construction Information

*For more information on this project, please call (403) 270-9203 or email [stoney.trail@aecom.com](mailto:stoney.trail@aecom.com).*