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Northeast Anthony Henday Drive

Henday Drive &
North Saskatchewan River

2013 WORK:

© No impacts to current travel patterns as
this section of Anthony Henday does not
exist yet.

® A temporary southside berm was created
to begin the first half of bridge
construction. This fall, the south berm
removed and a north berm installed.

Looking ahead to Fall 2016:

© Massive twin bridges over the North
Saskatchewan River, with four southbound
lanes and three northbound lanes.

© A suspended bridge below the four
southbound lanes for pedestrians and
cyclists.

Manning
Drive

Manning Drive & Henday Drive

2013 WORK:

three new bridges.

NW Henday

® Construction continues as girders are
installed for new overpass. Two more
half-day detours are anticipated this fall.

Looking ahead to Fall 2016:
® Becomes an all direction free-flow
interchange, with three new ramps and

® Connects NE Henday to existing

Henday Drive & Victoria Trail/
18 Street
2013 WORK:

® 18 Street was closed last fall in order to
build new two-lane road with multi-use trail.

Looking ahead to Fall 2016:
® As part of the brand new Anthony Henday
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Victoria
Trail

Henday Drive & Hayter Road/CNR
Yard

2013 WORK:
® Continued truck crossings with flaggers
and temporary signal lights

Looking ahead to Fall 2016:
® A new bridge over railway will end train
disruption (currently up to 40 minute wait)

Henday Drive & Yellowhead Trail

2013 WORK:

© Detour continues with minor delays.
To minimize disruption, the detour shifts all
northbound Anthony Henday lanes (south
of Yellowhead) to the existing southbound
lanes while still accommodating two lanes
in each direction.

Looking ahead to Fall 2016:

® Major interchange with three levels of
smooth free-flow traffic in all directions at
Yellowhead Trail and Anthony Henday
Drive.

Sherwood Park Freeway & Henday
Drive

2013 WORK:

o Traffic was shifted to the eastbound bridge
to accommodate demolition of the
westbound bridge over Anthony Henday
Drive. Permanent closure of 76 Avenue
access to Sherwood Park Freeway, to
make space for new eastside access
ramps.

© To minimize disruption, the northbound
Anthony Henday lanes will be shifted in the
coming weeks to the existing southbound
lanes while still accommodating two lanes
in each direction.

Looking ahead to Fall 2016:

® Massive new free-flow overpass will have
lower speed collector roads, longer ramps
and a new flyover to increase safety. First

® Also expands Anthony Henday from two
lanes in each direction to three lanes in
each direction between Yellowhead Trail
and Sherwood Park Freeway.

bridge opens to the public in summer 2014.

Drive safely

153 Avenue

North
Saskatchewan

{} ; S— Highway 16

Drive, two three-lane flyover bridges will go
over 18 Street/Victoria Trail. Will also
accommodate future planned City of
Edmonton LRT line.

® When 18 Street reopens, there will be
changes to 167 Avenue and Fort Road.

Yellowhead Trail & Sherwood Drive

2013 Highlights:

® Ramp closures occurred in June. Starting
in July, there will be a three month closure
of both existing access ramps from
Yellowhead Trail to Sherwood Drive in
order to build new ramps

Looking ahead to Fall 2016:

© Brand new full-access overpass in four
directions, with signal lights. Will allow
traffic to travel north-south over
Yellowhead Trail.

Trans-Canada

TRANS CANADA

Petroleum Way & Henday Drive

2013 WORK:
o Traffic will be redirected over a weekend
when the demolition begins on a portion of

the tunnel

o Traffic will continue to be redirected as
construction starts this fall on the new
Southbound bridge over Petroleum Way.

Looking ahead to Fall 2016:

© New Anthony Henday flyover will carry six
lanes of traffic over Petroleum Way.
Existing Petroleum Way tunnel will be
replaced with safer two lane roadway and
multi-use trail.

Baseline Road & Henday Drive
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2013 WORK:

® Current detour in place. Interim signals
and access ramps in place to manage
traffic safety.

Looking ahead to Fall 2016:

© New Anthony Henday overpass over
Baseline Road - three lanes in each
direction along with access ramps.
First stage open by fall 2014.
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Anthony Henday
Drive

Honourable Alison M. Redford, QC
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‘A’tb@rbﬁ_) Government

Building Alberta




	Page 1

