Stoney Trail / Macleod Trail Interchange Improvements Winter 2011/12

Project Update

Start Date: Summer 2011 (Engineering) Contractor: Not yet tendered

Proposed Completion: Fall 2014 Percent Complete: 0%

Completed Activities

Aecom has been retained to plan, design and administrate the initial stage improvements to the Stoney Trail / Macleod Trail Interchange. Aecom has completed preliminary work including review of previous functional planning studies, contacting potential stakeholders, coordinating with The City of Calgary and contacting utility companies in the area.

An information session was held on October 26, 2011, providing the public an opportunity to comment on the proposed interchange improvements. The information session presentation boards are posted on the project main web page under Background.

Aecom has completed site surveys, traffic analysis, environmental and historical assessments of the area, and a portion of the geotechnical investigation. Utility companies, Enmax, Telus, Atco Gas, Bell, etc., have been contacted to review their utilities for potential conflicts prior to interchange construction.

Project Status for Winter 2011/12

Aecom is undertaking preliminary engineering design work for the initial stage improvements based upon past functional studies, feedback from the public / stakeholders and site specific constraints. Preliminary bridge and road designs reports are being circulated with The City of Calgary and CP Rail for comments.

Coordination is also underway with The City of Calgary for the management and location of stormwater treatment facilities.

Next Steps

Utility companies will be undertaking design of any adjustments to their utilities.

Detail design of the roads, ramps, bridges and storm water ponds will be undertaken. The tender of the interchange project and pricing from potential contractors is not anticipated until Fall 2012.

Construction Information

Construction of the interchange improvements is not expected to commence until Winter 2012.

For more information on this project please call (403) 270-9203 or email stoney.trail@aecom.com.

