

## Project Update

---

**Start Date:** Summer 2011 (Engineering)

**Contractor:** Not yet tendered

**Proposed Completion:** Fall 2014

**Percent Complete:** 0%

### Completed Activities

*Aecom has been retained to plan, design and administrate the initial stage improvements to the Stoney Trail / Macleod Trail Interchange.*

*Aecom has completed project review work including review of previous functional planning studies, contacting potential stakeholders, coordinating with The City of Calgary and contacting utility companies in the area. Aecom has also completed preliminary engineering for site surveys, traffic analysis, environmental and historical assessments of the area, and a geotechnical investigation. Utility companies, Enmax, Telus, Atco Gas, Bell, etc., have been contacted to review their utilities for potential conflicts prior to interchange construction.*

*An information session was held on October 26, 2011, providing the public an opportunity to comment on the proposed interchange improvements. The information session presentation boards are posted on the project main web page under Background.*

### Project Status for Spring 2012

*Aecom is completing engineering assessments of the existing road conditions, proposed new roads and ramps, proposed new bridges, street lighting options and stormwater management requirements.*

*All aspects of the project are being undertaken in coordination with The City of Calgary.*

*Utility companies are undertaking a review of the proposed interchange for potential adjustments to their utilities.*

### Next Steps

*Detailed design of the roads, ramps, bridges and stormwater ponds will be undertaken. The tender of the interchange project and pricing from potential contractors is not anticipated until Fall 2012.*

*A second information session will be held before the project goes to construction to provide information on how construction will affect users of the current interchange.*

### Construction Information

*Construction of the interchange improvements is not expected to commence until Winter 2012.*

*For more information on this project please call (403) 270-9203 or email [stoney.trail@aecom.com](mailto:stoney.trail@aecom.com).*

