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File 75014 — Pembina River Entwistle HWY 16
Hydrotechnical File History
Preliminary engineering started for replacement of BF 7740

Work started on foundations. Considerable problem placing pier 3 foundation as the
shale was considerably weaker than previoudly thought. ... bridge opened July 24, 1963
at acost of $1.685 Million

Slide activity noted, tilt metersinstalled in piers during construction checked. No further
reference to these tilt metersin correspondence. Still working?

Slide activity noted on east concrete slope protection

Bulge in slope protection noted

Widening of structure to 4 lanes discussed

Bridge deck repaired, rockers at pier 2 reset, cathodic protection system installed
Truss sandblasted and painted ~$.75 million

Significant flood in Pembina basin. Right guide bank damaged, storm sewer outfall
damaged

Site inspection noted that east abutment is moving, retaining wall near pier 1 moving,
pier 4 rockers max'ed out. Bank protection redesigned at a cost of $105 K, roadway
median reconstructed.

Deck membrane installed for $280 K, which promptly failed. Cathodic protection turned
off.

East retaining wall tied back at a cost of $80K

Finger joints repaired



